Miami-Dade Water and Sewer Department (WASD)

Transparency Report
Summary of Changes
January 2019

Exhibit A

A. Awarded Contract

Accelerate ISD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
No DB16-WASD-02 1/23/2019
Commission District 7 BCC Approved

Alexander Orr Water Treatment Plant
Drinking Water Laboratory

Contract Award Recommendation
To Florida Lenmark Corporation

B. Project Advertised — None

C. Status Change

Accelerate ISD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
No W-889 1/23/2019
Commission District 9 CANCELLED BID — To be re-advertised at
South Miami Heights Maintenance a later date
Facility
No S-916 Under the Cone of Silence
Commission District 6
Rehabilitation of 54-Inch PCCP Force 12/11/2018
Main on W. Flagler St. from SW 78 Bids Received
Place to Meter Station East of SW 72
Ave.
Yes S-914 Under the Cone of Silence
Commission District 8
(Consent Decree Project) 1.11 General 12/05/2018
Electrical Design Sub Station 9, 10, 11 & | Bids Received
12




Accelerate ISD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
No S-920 Under the Cone of Silence
Commission District 7
CDWWTP Municipal Injection Wells 12/07/2018
(CE-2) under Bids Received
Injection Wells Prequalification Pool
No S-921 Under the Cone of Silence
Commission District 8
SDWWTP Municipal Injection Wells 12/07/2018
(SE-2) under Bids Received
Injection Wells Prequalification Pool
Exhibit B

Exhibit B shows the preliminary capital expenditures for the month of January 2019 in the amount of
$40,369,722 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $148,790,000.

Exhibit C

Consent Decree
Project Number

Description of Project

Summary of Changes

3.1

Headworks and Sludge
Degritting Transfer

Total additional charges in the amount of $11,013 for
this period.

Project (SEP)

3.7 Effluent Disposal Total additional charges in the amount of $12,075 for
this period.
4.5 South Dade 54 inch PCCP FM | Total additional charges in the amount of $11,108 for
Rehabilitation this period.
4.8 Rehabilitation of 54 inch PCCP | Total additional charges in the amount of $75,913 for
FM in the City of Miami this period.
5.17 Upgrades of PS #0037, 0351, Total additional charges in the amount of $22,685 for
0370, 0403 this period.
6.0 Supplemental Environmental Project completed as of December 26, 2018. Total

recorded actuals as of the end of December have been
included for this period.




